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Executive Summary 
 
Background 
 
DoD installations and facilities in Italy are governed by the Status of Forces Agreement (SOFA) 
and the 1954 Bilateral Infrastructure Agreement (BIA). The BIA authorized the formation of 
Mixed Commissions (MC) as the agencies responsible for overseeing execution of U.S.-funded 
infrastructure projects in Italy.  Presently, one such Italian/U.S. Mixed Commission exists in all 
of Italy and is composed of one Italian and five U.S. members. Projects for the repair, 
upgrading and construction of new facilities on land provided by the Italian Ministry of Defense 
(MOD–IT) and funded with U.S. funds may require approval by the Italian/U. S. Mixed 
Commission according to the 1954 BIA. Projects on property that is leased by the U.S. from 
non-MOD-IT entities do not go through the Mixed Commission approval process. This 
handbook describes the submission/approval process in detail and clarifies the procedures that 
must be followed for each phase of the MC process. 
 
Purpose 
 
As indicated in the Direttiva, the BIA: 
 

“....regulates the utilization, function, consignment and 
construction with US funds of infrastructure of interest to 
the US Armed Forces stationed in Italy...” 

 
The Mixed Commission process satisfies the objectives envisioned by the BIA.  First of all, it 
ensures that U.S. funded construction is carried out in accordance with the approved mission 
and base master plan for each installation.  Secondly, it ensures that projects are technically 
acceptable and in compliance with the general construction laws of Italy.  And, finally, it satisfies 
the requirement to notify or obtain the concurrence of local authorities for certain types of 
projects prior to execution. 
 
The BIA also establishes that infrastructure constructed with U.S. funds will eventually be 
consigned to the Italian Government.  Therefore, the construction of infrastructure by U.S. 
Forces is considered to be “executed on behalf of the Italian Government.”  The Italian Defense 
Military Engineers (Direzione Generale del Demanio e dei Materiali del Genio, abbreviated as 
GENIODIFE) are responsible under Italian law for overseeing all U.S. Forces construction in 
Italy, and must ascertain that construction complies with Italian national building and 
environmental laws.  The Mixed Commission process encompasses GENIODIFE’s oversight 
responsibility.  GENIODIFE is involved in the process at various stages, and the technical 
documentation which results from the process is turned over to them for safekeeping.  This 
documentation will be required in order for the Italian Government to legally accept the facilities 
back on the public roles, should the U.S. ever turn the facilities over. 
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Procedures 
 
Specific procedures for the Mixed Commission process are contained in the 1979 Italian 
Defense General Staff Directive (“The Direttiva”), which is the current implementing document 
for the 1954 BIA.  Each chapter of the Direttiva provides specific guidelines for a specific 
project type, and it is common practice to refer to a project by its chapter designation.  There 
are four key chapters in the document.  New construction is referred to in Chapter 1 and uses 
the procedures defined therein. Repair projects are covered in chapter 2, U.S.-prefinanced 
NATO projects in Chapter 3 and Troop Labor projects in chapter 5. 
 
“Chapter 1 projects” require written approval from the ISCMC prior to starting construction.  
“Chapter 2 projects” require only notification to the ISCMC, but do not require approval.  
“Chapter 3 projects” are U.S.-prefinanced NATO projects and must be approved prior to 
construction.  Chapter 3 projects follow the same general process as Chapter 1 projects.  
“Chapter 5 projects” are Chapter 1 or Ch 2 for projects for which the U.S. intends to use troop 
labor for the construction.  The use of U.S. troop labor in construction work is considered as an 
exception due to technical reasons or the need to train U.S. Military, and must be specifically 
requested and approved by the ISCMC. 
 
In addition, projects at Camp Darby, NSA La Maddalena and NSA Gaeta generally require 
submission to the Superintendent of the Environment (Soprintendenza dei Beni Ambientali, 
SBA) as part of the approval process.  These bases are located in National or Regional Park 
areas.  Submission to the SBA requires additional detailed project information, which must be 
forwarded as early in the process as it is available. 
 
The Mixed Commission process also includes procedures for verifying contractor qualifications, 
an Anti-Mafia screening process and reviews by local and regional authorities (e.g. 
CO.MI.PAR. and SBA) when it is appropriate. 
 
The key to timely and successful project approvals is early planning.  Engineering Field Activity 
Mediterranean (EFA MED) coordinates submission of all Mixed Commission projects in Italy 
and its MC staff serves as the primary point of contact between the U.S. and Italian sides of the 
Italian/U.S Mixed Commission.  The contact numbers for the USCMC members are: 
 
 Name Phone # Fax # 
Chairman CAPT Jim Hollrith 39-081-568-4720 x350 

DSN 626-4720 x350 
39-081-568-4349 
DSN 626-4349 

Deputy Chairman LT Mark Russell 39-081-568-4720 x350 
DSN 626-4720 x350 

39-081-568-4349 
DSN 626-4349 

Navy Rep. Nives Russo-Weeks 39-081-568-4720 x351 
DSN 626-4720 x351 

39-081-568-4349 
DSN 626-4349 

Air Force Rep. Col Gary LaGassey 39-0434-66-5511 
DSN 632-5511 

39-0434-66-4739 
DSN 632-4739 

*Army Rep. Col Walton Carroll 39-0444-51-7724 
DSN 634-7724 

39-0444-51-7405 
DSN 634-7405 

*POC for projects in Camp Ederle:  Mr. John Lenart – PH 39-0444-51-8945, DSN 634 8945, FAX 634 71287 
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  POC for projects in Camp Darby:  Mr. Gianni Tognetti – PH 39-050-54-7736, DSN 633 7736, FAX 633 7394
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Introduction 
 
General 
 
The purpose of this guidebook is to assist commands in preparing requests for project 
approvals pursuant to the 1979 Direttiva.  It translates the agreed upon procedures into a set of 
instructions that can be followed by individuals without a detailed knowledge of the Direttiva 
itself.  Additionally, it includes changes that have been implemented since the l979 Direttiva such 
as anti-mafia screening procedures, verification of contractor qualifications and post 
construction certifications of compliance.  It also provides guidance for contingency 
construction, out of cycle project submissions and year-end (expiring funds) projects. If an 
Activity wants to execute a U.S. funded infrastructure project on an Italian Military Base, on 
land controlled by the Italian government, or on land ceded to the U.S. for military uses by the 
Italian government, THE GUIDELINES PROVIDED HEREIN MUST BE 
FOLLOWED.  Projects on land leased from a private corporation or individual, or on city 
owned land do not need Mixed Commission approval, but may require local building permits. 
 
Part 1 of this guidebook provides key definitions and explains the submittal process.  For each 
type of project, the handbook contains submittal procedures and flowcharts showing each step 
in the submittal process and the agency responsible for performing it.  Parts 2, 3 and 4 detail the 
processes required for Chapter 1 submissions for “Pre-Approval”, “Pre-Award” and “Post 
Construction.” Chapter 3 (NATO Prefinanced) and Chapter 5 (Military Troop labor 
construction) projects follow the same process as Chapter 1 projects. 
 
Part 5 contains guidance for and explanation of Chapter 2 submissions for notification.  Part 6 
provides information concerning “Contingency Support”, “Out of Cycle Submissions”, and 
“Year-End Projects,” and projects whose approval is greater than two years old. 
 
The Appendices describe various sub-processes and contains sample clauses and examples for 
use by activities.   
 
The Glossary contains a list of acronyms and terms used throughout this guidebook and in the 
Mixed Commission process. 
 
This guidebook supersedes the May 1997 edition.  It is to be used as a desk guide by everyone 
that is involved in the planning, design and execution of infrastructure projects in Italy.  Its 
objective is to prevent project submission errors that could contribute to delays in project 
approvals, which affects our ability to execute construction, and ultimately impacts execution of 
the mission of our bases.  Comments or suggestions on its content are welcome and should be 
addressed to EFA MED (Code 09MC). 
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Time Requirements 
 
Activities must allow six to nine months for securing approval of projects.  The bulk of this 
review time is required by the Italian government review agencies. For this reason, the keys to 
success are thorough master planning of the activity’s needs and early submission of project 
documentation.  Solicitation of bids or proposals cannot be made, nor can troop construction 
begin until Mixed Commission approval has been obtained. For year-end projects, authority to 
advertise and award prior to receipt of final project approval can be requested on an 
exceptional basis to avoid losing money. However, construction cannot start until final approval 
is received. 
 
Two special cases should be noted which may require additional time before construction can 
be approved by the Mixed Commission: (1) communication projects including antenna 
installations, and (2) projects which entail a change of mission not previously approved by the 
Italian government.  Installation of antennas requires frequency approval by the Italian 
government via the ODC before the project can be approved.  Also, mission changes must be 
approved by the Italian government before the infrastructure projects that support these changes 
are approved. 
 
Schedule for Submittals 
 
Projects that are to be submitted for Mixed Commission review or notification should be 
identified by July and submitted to the ISCMC in October, one month prior to the Fall 
Presentations which are scheduled for late November/early December.  Refer to Appendix B 
for additional details. 
 
All Chapter 1, 2, 3, and 5 special projects and base level projects that will be executed in the 
next fiscal year should be included in the briefing packages for the Fall Presentations.  Military 
Construction projects should be identified and submitted at least one year prior to the year of 
execution. (October 97 for a FY 99 MILCON).  MILCON projects generally generate high 
level interest within the Italian government, so they tend to require more time for review and 
approval.  
 
All projects for a given service component are to be submitted to the U.S. Section of the 
Construction Mixed Commission (USCMC) as a single package not later than 30 days prior to 
the IDGS briefing.  Late submittals or projects not included in the IDGS briefing package will 
be accepted only if the base can justify the urgency of the project.  Due to the complex 
approval process, submittals made after February have little chance of approval in time for 
execution during that fiscal year regardless of the justification. 
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Part 1:  Process & Definitions 
 
The overall procedure for Mixed Commission approval of U.S. funded construction projects in 
Italy is comprised of three phases: Pre-Approval, Pre-Award and Post-Construction as shown 
in figure 1-1.  The three phases shown are expanded upon in the subsequent chapters of this 
handbook.  In general, the Pre-Approval process includes an annual briefing to the Italian 
Defense General Staff by the Activity Commanding Officers/Public Works Officers that outlines 
the projects being submitted for that year.  Also included in this phase is the submission of an 
Illustrative Statement for each project. 
 
Figure 1-1:  Mixed Commission Process 

 
For purposes of the Mixed Commission process, the following definitions apply: 
 
Construction is defined as new facilities, additions to existing facilities, substantial modifications 
to the exterior of existing facilities or significant changes in the use of existing facilities. 
Repair is defined as any work that does not change the cubic capacity or the use of the 
infrastructure. 
Maintenance is routine work required by the normal wear and tear of a facility. Maintenance 
returns the facility to its original design capability, but does not upgrade the facility.  
Maintenance projects do not require submission to the Mixed Commission. 
 

Pre-Approval Process

Pre-Award Process

Post-Construction Process

Approval by 
Italian Side Mixed Commission

Construction Contract Award by 
US Contracting Officer

*
*

. 
 
 

Once the project has been approved for 
award by the Italian Section of the 
Construction Mixed Commission, the 
Pre-Award process begins. This 
process includes submission of bidders 
list, anti-mafia screening certificates, final 
design and design certification, and 
verification of contractor qualifications. 
 
The Post-Construction process covers 
the time the project is under 
construction through the final 
acceptance of the facility from the 
contractor. This process includes the 
submission of post construction 
certificates and project closure. 
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Figure 1-2:  Project Definitions  
 
“Chapter 1” - Construction Projects 
 
• All construction projects with an estimated cost of $30,000 or greater 
• All repair projects with an estimated cost of $1,000,000 or greater 
• All repair projects which require submission to the Sovrintendenza ai Beni 
      Ambientali (SBA), the Italian Environmental Agency or the CO.MI.PAR 
• All projects which significantly change the external appearance of a facility 
• Projects for change in use of a facility 
• Projects for demolition of buildings 
 
“Chapter 2” – Repair Projects 
 
• All repair projects with an estimated cost between $30,000 and $1,000,000 that do not 

otherwise fall under the Chapter 1 definitions. 
 
 
“Chapter 3” – U.S. Pre-Financed NATO Projects 
 
• NATO Pre-financed projects submitted under “Chapter 1.”  
 
 
“Chapter 5” - Troop Labor Projects 
 
• Projects submitted under “Chapter 1” or “Chapter 2” where the U.S. requests to use troop 

labor for the construction. 
 
 
 
 
 
 
Chapter 1, 3 and 5 projects require written approval from the Italian Government prior to 
beginning work.  Chapter 2 “Repair” projects are submitted for notification only and approval 
to begin work is deemed to have been received 60 days after the project is submitted to the 
ISCMC, unless otherwise notified.  Maintenance projects are not submitted for either 
notification or approval. 
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The following figure shows the decision path for determining whether a project should be 
submitted as a “Chapter 1” or “Chapter 2” project. 
 

 

Construction
Yes

No

Chapter 1 Project>$30K
Yes

Maintenance

No

No Submission Required
Yes

Repair Yes

No

No

Repair
> $1 Mil

Yes

No

Chapter 1 Project

Repair
         w/SBA

Yes

No

Chapter 1 Project

Chapter 2 Project

 No Submission Required
        <$30K

    Repair
w/Significant Ext

Chapter 1 Project

Yes

No

 

Figure 1-3:  Chapter 1/Chapter 2 Project Determination 
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Part 2:  “Pre-Approval Process for Chapter 1, 3 and 5 Projects” 
 
This part of the handbook describes the “Pre-Approval” process for Chapter 1, 3 and 5 
projects as defined in Part 1 of this handbook.  The process begins with the issuance of a 
guidance message by the USCMC.  As indicated on Figure 2.1 this message will be sent out 
annually in July. 
 
Illustrative Statement (IS) 
 
The Illustrative Statement (IS) is the prescribed format for submitting a project for review and 
approval by the Mixed Commission.  The IS typically consists of two to three pages of typed 
information in a specific format with technical drawings or sketches.  The information must be 
presented in both English and Italian. The IS text must be signed by the activity Commanding 
Officer or his/her designated representative, and endorsed by the Italian Base Commander.  
Appendix C contains the IS format with instructions for completing each block on the form.  
Activities should use and adapt this format to specific projects.  The basic format (divisions) 
must be followed, but additional divisions may be added if considered necessary to accurately 
describe a project.  Facilities and buildings mentioned in the IS must be clearly shown on 
accompanying drawings or sketches. 
 
Address for Approvals 
 
All requests for Mixed Commission approvals should be submitted to the following address: 
  Chairman, U.S. Section Construction Mixed Commission 
  Commanding Officer 
  Engineering Field Activity Mediterranean (Code 09MC) 
  PSC 817 Box 5l 
  FPO AE 09622-0051 
 
 
The USCMC will submit the Illustrative Statements to the ISCMC for review as shown on 
Figure 2.1. 
 
Additional documentation will be required for projects affected by the “Galasso Law.” ALL 
PROJECTS AT CAMP DARBY (LIVORNO), GAETA AND LA MADDALENA ARE 
SUBJECT TO GALASSO LAW REVIEW.  The "Galasso Law", formally known as Italian 
Law Number 431 of August 8, 1985, established procedures for review of all construction 
projects in environmentally or culturally sensitive areas.  Legal interpretation has indicated that 
as much as one third of all Italian land falls under the restrictions of the Galasso Law.  All 
projects within national parks or reserves, within forests or woods, on mountains or within 300 
meters of coastlines or lake shorelines, or 150 meters of river banks are subject to review under 
this Law.  The review is conducted by the Ministero dei Beni Ambientali e Culturali (MBAC), 
which has delegated review responsibilities to the local Soprintendenza ai Beni Ambientali 
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(SBA).  The review takes about 60 days.  This review must be conducted before the project is 
given final approval.  
 
It is strongly suggested that the USCMC be contacted during the pre design stage of projects to 
determine the applicability of the Galasso Law to the project. Activities are encouraged to 
submit Galasso Law documentation as early as possible.  In any event, preparation of the 
documents should be included in the scope of work for the AE doing the design.  The 
documentation required is outlined in Appendix F.  A delay in submittal of Galasso Law 
documentation can cause significant delays in the approval process.  Since the majority of all 
projects at Gaeta, La Maddalena and Camp Darby require Galasso Law submissions, they 
should be included with the illustrative statement if possible. 
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Figure 2-1:  Pre-Approval Process 

Activity
•  Complete Illustrative Statements
•  Submit Illustrative Statements inclusive of
   endorsement by Italian Base CO to USCMC

US Side Mixed Commission
Notify activity

Italian Side Mixed Commission
Final approval

Italian Defense General Staff

Italian Service Staff

Italian Military Region
COMIPAR
(If required)

SBA 
(If required)

Italian Service Staff

Italian Defense General Staff

Italian Side Mixed Commission
Review - Comment - Distribute

US Side Mixed Commission
•  Review projects for compliance
•  Submit projects to ISCMC

Info Copy

US Side Mixed Commission
•  Issue annual Mixed Commission guidance message
•  Schedule activity training sessions

Activity
• Define project submission list
• Meet with USCMC service reps and identify
  significant issues

Approval 
by Italian Side Mixed Commission
To:  Pre-Award Process*

July

Jul-Sept

15 Oct

Late
Oct & 1 
month prior
to Fall
Presentation

Mar/
April

GENIODIFEGENIODIFE

FALL PRESENTATIONS

Italian Military Region

Late Nov/
Early Dec
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The Italian Military Region Commander is the competent agency to decide which projects are 
sent for COMIPAR review.  The COMIPAR review process takes about 60 to 120 days. 
 
Following the initial review of Illustrative Statements within MOD IT channels, the next event in 
the pre-approval process is the IDGS Flag/General Officer Level Briefings, also knows as the 
Fall Presentations.  Refer to Appendix B for the details related to these events. 
 
The process indicated at Figure 2.1 is to be followed for NATO projects that are pre-financed 
by the US.  Projects that are in this category should be highlighted during the Fall Presentations.  
The Illustrative Statement should contain a statement indicating that it is a U.S.-prefinanced 
NATO project and indicate the number of the approved NATO Capability Package involved. 
 
According to the 1979 Direttiva, the employment of U.S. military personnel in construction 
work shall be considered as an exception due to technical reasons or due to the need to train 
U.S. Military units.  It is at the IDGS discretion to authorize the employment of U.S. military 
personnel.  Consequently, the activity shall include a justification for the proposed use of military 
personnel as part of the Illustrative Statement for the project.  It is important to note that if a 
project is approved as a Chapter 1 or 2 project for execution by contract, it CANNOT be 
executed by troop labor unless a specific written request is made, and approval granted, by the 
IDGS. 
 
A letter notifying the activity of final project approval will be sent by the USCMC.  A contract 
for the work cannot be awarded prior to receipt of final approval. 
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Part 3:  Pre-Award 
 
Figure 3-1:  Pre-Award Process 

Design Certifications  
 
GENIODIFE (Italian Defense Directorate of Engineering and Public Works) is responsible for 
verifying that all military construction complies with Italian construction laws and regulations.  

US Side Mixed Commission
Review  and Forward Bidders List to:

Contracting Officer
for further action

Contracting Officer
Bidding & Evaluat ion Process
Obtain & Forward:
•   Anti-Mafia Documents
•   Contractor Certifications (D.P.R. no. 34) &
    Suppor t ing  Documents
•   Start/Completion Dates

US Side Mixed Commission
•   Review Anti-Mafia documents and make
   sure that the CCIAA certificate is inclusive
   of the NULLA OSTA statement
   (Art.  9 of D.P.R. 252 of 3 Jun 98)
•   Review certifications for completeness
•   Forward documents to:

Contracting
Officer

Activity\PM\Contracting Officer
•Bidders List
•Disclaimer Statement
•Final Plans and Specs certified by
 an Italian PE/PA (2 sets)

Construction Contract Award 
by US Contracting Officer
To: Post-Construction Process*

GENIODIFE
for  NOTIFICATION purposes

Italian Side Mixed Commission
for INFORMATION purposes

GENIODIFE
for NOTIFICATION purposes

Italian Side Mixed Commission
for INFORMATION purposes
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The final design packages must be certified by an Italian design professional to that effect.  It is 
strongly suggested that the development of the final design and drawings be closely coordinated 
with the Italian design professional who will certify the drawings in order to avoid costly 
redesign during final design review.  Italian building codes may differ significantly from U.S. 
government design standards.  In general, the stricter of the two shall be followed.  Refer to 
Appendix D for the design certification statement. 
 
Bidders List Procedures 
 
Once a project has been approved for construction, the Activity project manager or 
Contracting Officer must submit a bidders list and 2 copies of the final plans and specifications, 
certified by an Italian professional registered on the professional rolls, and a copy of the 
disclaimer statement shown in Appendix A.  It is worth mentioning that the l954 BIA assigns the 
responsibility for the preparation of the bidders' list to the ISCMC.  However, GENIODIFE 
has assumed responsibility for this function.  As agreed in with the ISCMC, the Activity will 
prepare the bidders list but the ISCMC (now GENIODIFE) reserves the right to reject firms 
for cause or recommend the addition of firms.  The Contracting Officer may request permission 
to reject a firm added by GENIODIFE, but it must inform GENIODIFE (via the USCMC) of 
the reasons for the rejection. 
 
For each solicitation, the number of firms that should be invited to bid depends on the estimated 
award amount IAW the criteria shown in the table below: 
 

Estimated Award  Minimum Number of Firms to Be Invited to Bid 
< $100,000 10 
> $100,000 30 

 
Please note that the above refers ONLY to the number of firms that must be invited to bid, 
NOT to the number of bids that has to be received.  One of the most tangible ways to invite 
firms to bid is by sending them a pre-solicitation notice.  This notice also serves as a good 
record of the number of firms that were invited to participate in a given solicitation. 
 
Contract specialists should assemble bidders lists based on their knowledge of contractors’ 
qualifications to do the work required by the solicitation.  For this task, they may rely on any 
source of information available to them, to include but not limited to ANC certificates, pre-
solicitations notices, Mixed Commission construction companies’ spread-sheet, the Ministry of 
Public Works web site, etc. 
 
Anti-Mafia Screening 
 
Italian law requires that contractors on all government funded construction projects be screened 
to ensure that they are not mafia connected.  In cooperation with the government of Italy, Anti-
Mafia screening is required for all projects above 300 million Italian Lire, with the exception of 
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Chapter 5 Military troop labor projects.  Prior to award, the Anti-Mafia documentation for the 
apparent successful firm must be sent to the USCMC for review.  The USCMC will review the 
documentation received and inform the Contracting Officer of the results of the review.  If the 
Contractor fails to pass the Anti-Mafia screening, the Contracting Officer CANNOT proceed 
with award.  Appendix A details the process and submittals required for Anti-Mafia screening. 
 
Contractor Qualifications 
 
Background:  The Italian ANC system, formerly used to qualify contractors, has been replaced 
by procedures described under Italian Presidential Decree (Decreto del Presidente della 
Repubblica or D.P.R.) n. 34 of 25 January 2000 pursuant to article 8 of Law n. 109 of 11 
February 1994.  D.P.R. 34/2000 provides for the establishment of SOA’s (Societá Organismi 
d’Attestazione) as the primary agents responsible for confirming contractor certification of their 
qualifications.  Based on our discussions with GENIODIFE, these agencies will not be 100% in 
place until sometime in the year 2002.  In the interim, and in accordance with the requirements 
of the Decree, GENIODIFE is:  (1) requiring contractors to provide written self-certifications 
pursuant to D.P.R. 34, and (2) requiring 10% of bidders, at random, but to include the apparent 
successful firm, to provide documentation to support their self-certifications after bid opening. 
 
Discussion:  Pursuant to article XI, paragraph 1 of the Shell Agreement of 1995, the USCMC 
has established procedures that are “similar” to those adopted by GENIODIFE for this issue.  
The procedure, described below, accomplishes the following: 
 
• As with the former system, it places the responsibility of qualifying contractors on the host 

nation (GENIODIFE, specifically) rather than on U.S. contracting representatives, 
 

• It gives contracting officers the flexibility to proceed with contract award on the basis of the 
apparent successful contractor’s self-certifications, and 

 
• It gives GENIODIFE the flexibility to determine if and when it should spot check contractor 

qualifications/certifications.  An apparent disadvantage is that a contract may have to be 
terminated for default if GENIODIFE determines that a contractor failed to meet the 
qualification criteria established by the Decree. 

 
Contractor Self-Certifications : The Contracting Officer shall require interested firms to 
submit the self-certifications stipulated in the Decree prior to but not later than the time 
established for receipt of bid/proposals.  Failure to submit this information shall be treated as a 
responsiveness issue.  Contract provisions must be inserted in solicitations stipulating this 
requirement.  Contracting Officers shall check the contractors’ certifications for completeness 
by comparing them to the checklist at Appendix A.  Following evaluation of bids/offers, 
contract award may be make to the apparent successful firm on the basis of the contractor’s 
self-certifications.  
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Supporting Documentation: The Contracting Officer shall require the apparent successful firm 
to submit documentation, within a specified period following contract award, to support its self-
certifications.  Upon receipt, the back-up documentation will be forwarded with the self-
certifications to GENIODIFE for review and further action, as it deems necessary. Contract 
provisions must be added to solicitations to reflect this position.  Contracting Officers shall 
check the contractor’s back-up documentation for completeness by comparing them to the 
checklist at Appendix A.  
 
Contract Termintation: Contract provisions must stipulate that the contract will be processed 
for and may be terminated for default if it is discovered after award that the contractor in fact 
failed to meet the certification requirements of D.P.R. n. 34/00. 
 
Sample Clauses: Refer to Appendix A for sample clauses and checklist of requirements. 
 
After reviewing the bidders list and confirming that the submitted documentation is appropriate, 
the USCMC will forward the bidders list back to the Contracting Officer for further action.  At 
this point, the Contracting officer can proceed to determine the firm to whom the award will be 
made (Low Bid or Best Value). Contract award cannot be made until the Anti-Mafia screening 
process and review of contractor’s self-certifications are completed. The Activity must also 
forward two sets of final design drawings and specifications along with the start and completion 
dates for the project to the USCMC.  The final design for the project must have the required 
design certifications by an Italian Engineer or Architect registered on the professional rolls as 
described in Appendix D.  
 
Acquisition Strategies 
 
Bilateral agreements with the Italian government permit U.S. Forces to conduct procurements 
using U.S. procedures.  Accordingly, the method of acquisition for specific projects falls under 
the purview of the Contracting Officer, subject to the requirements of the Federal Acquisition 
Regulations and the Mixed Commission requirements described herein. Contracting Officers are 
requested to contact the Mixed Commission representatives at EFA MED to discuss the 
method of satisfying both of these requirements for specific acquisitions.  The approach that has 
been used for awarding indefinite delivery contracts (JOCs, SOCs, etc.) is to base the initial 
award and Mixed Commissions requirements (bidders list, anti-mafia and contractor 
qualification documentation) on a “seed” project.  Once the initial award is made, subsequent 
Mixed Commission approved projects/task orders may be placed under the contract without 
subsequent submission of bidders list, anti-mafia screening documentation, etc.  A similar 
approach may be used for multiple award contracts.  That is, use a “seed” project for the initial 
solicitation, award the “seed” project to one of the selected/successful contractors and compete 
subsequent Mixed Commission approved projects among the successful contractors pursuant to 
the requirements of the contract.  In this case, anti-mafia and contractor qualification 
documentation must be forwarded to the USCMC when a selected contractor receives its first 
award. 
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Part 4:  Post-Construction 
 
Once the project nears completion, the ROICC or U.S. representative will invite GENIODIFE 
to observe the final inspection as shown in Figure 4-1.  Once the final inspection has been 
completed, the contractor will provide to the ROICC the as-built drawings and test certificates 
listed in Appendix D.  The Contractor is responsible for conducting the tests during and after 
construction and providing the certificates required by the specific Italian law to the ROICC.   
 
Figure 4-1:  Post-Construction Process 

ROICC
One Month prior to

Final Inspection
Invite  Geniodife

Contractor
Conduct Testing

Required by
Italian Law

ROICC
Conduct Final Inspection

Geniodife
Attend Final Inspection

Contractor
Submit As-Built Drawings and 
Testing Certificates to ROICC

ROICC
Submit As-Built Drawings and 
Testing Certificates to USCMC

US Side Mixed Commission
Submit As-Built Drawings and 
Testing Certificates to GENIODIFE GENIODIFE

Review and File Drawings and Testing Certificates

 
Post construction certificates are critical to ensure compliance with Italian construction 
laws and for residual value purposes should the facility ever be returned to the Italian 
Government 
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Part 5:  “Chapter 2 Project” Notification  
 
Chapter 2 projects are submitted for “notification” purposes only.  Written approval from the 
ISCMC is not required.  The projects will be briefed to the IDGS during the Fall Presentations 
and will have Illustrative Statements prepared.  They are to be submitted at the same time 
Chapter 1 projects are submitted.  Once the project has been submitted to the ISCMC, award 
and execution of the project can proceed after 60 days if no objection is received from the 
ISCMC.  The Illustrative Statements must be in the same format and have the same content as 
described for Chapter 1 projects.  Refer to Appendix C. 
 
Figure 5-1:  Chapter 2 Notification Process  

Activity
•  Complete Illustrative Statements
•  Submit Illustrative Statements inclusive of
   endorsement by I tal ian Base CO to USCMC

Ital ian Side Mixed Commission
Review -  Comment  -  D i s t r ibu te

US Side Mixed Commission
•  Review projec ts  for  compl iance
•  S u b m i t  p r o j e c t s  t o  I S C M C

US Side Mixed Commission
•  I s s u e  a n n u a l  M i x e d  C o m m i s s i o n  g u i d a n c e  m e s s a g e
•  Schedule  ac t iv i ty  t ra in ing sess ions

Activity
• Def ine  pro jec t  submiss ion  l i s t
• Mee t  wi th  USCMC se rv ice  r eps  and  iden t i fy
  s ign i f i can t  i s sues

Approval 
To:   Pre -Award  Process*

July

Jul-Sept

15 Oct

Late
Oct  & 1 
month prior
to Fall
Presentation

Late Nov/
Early Dec

60 Days
after
submission

  Fall  Presentations

If no reply is  received from the
ISCMC, the activity may proceed
with pre-award process

 
Chapter 2 projects follow the pre-award and post-construction process described earlier for 
Chapter 1 projects. 
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Part 6:  Special Interest Items 
 
Contingency Support: On occasions, urgent operation projects are generated to support 
contingency requirements.  Construction for these projects generally needs to start immediately, 
prior to submission of Mixed Commission documentation.  The U.S. has been successful in the 
past in getting authority to start these projects, prior to Mixed Commission approval, by briefing 
the operational need to the right levels in the Italian Government in Rome and obtaining their 
concurrence.  The responsibility for this action rests with EUCOM and the activities involved.  
The USCMC should be consulted as early in the process as possible to help identify the key 
players in Rome and to determine a strategy to meet the operational timeline while satisfying 
Mixed Commission requirements.  If the operational departments of the Ministry of Defense 
(3rd Reparto) concur with the projects and support the urgency, their opinion will greatly 
influence the infrastructure department (4th Reparto) decision to allow the work to begin ahead 
of submission and approval of Mixed Commission paperwork. 
 
Out of Cycle Project Submissions: The normal Mixed Commission submission cycle begins 
in late October with the submission of Illustrative Statements 30 days prior to the Fall 
Presentations.  This cycle allows the projects to go through the process as a group, expediting 
both approval and tracking.  Out of cycle submissions are possible, but involve special handling 
by the ISCMC and the IDGS.  For this reason, a written justification must accompany every 
out of cycle submission, giving the reasons for its urgency, describing the reasons it was not 
included in the normal submission cycle, include a statement concerning the availability of funds 
for award and providing a realistic need date.  Projects submitted after February have very little 
chance of being approved for execution in the same fiscal year.  The USCMC should be 
consulted as soon as the need for an out of cycle submission is known. 
 
Reversible Action Approvals/Expiring Funds: If approval is pending for a project that is to 
be funded with expiring funds, the Activity may request that the USCMC pursue “reversible 
action” approval to award the project prior to receipt of final approval from the ISCMC.  If 
granted, the activity may award the contract to obligate project funds, but SHALL NOT 
AUTHORIZE INITIATION OF CONSTRUCTION UNTIL FINAL APPROVAL IS 
RECEIVED FROM THE ISCMC.  This procedure subjects the U.S. government to potential 
delay costs and is considered to be an extraordinary measure to save year-end money.  For the 
IDGS to approve a request for reversible action, it requires that the project be already 
approved by the local COMIPAR. 
 
Approvals Over 2 Years Old:  Although there is no formal expiration of the approval for a 
project, if an activity wants to execute a project whose approval is over 2 years old, it must 
certify to the USCMC that the scope has remained substantially the same as it was when it was 
originally submitted.  For record keeping purposes, the USCMC will forward the original IS to 
the ISCMC and inform them that the Activity intends to proceed with execution of the work.  
The cover letter shall indicate that the project scope is unchanged from what was originally 
submitted. 
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Appendix A:  Pre-Award Documentation 
 
Contractor Qualification (D.P.R. 34/2000) Clauses 
 
Pursuant to the general requirements to be entitled to bid or submit an offer in accordance with 
art. 17 of D.P.R. n. 34 of 25 January 2000 and the provisions in force, each bidder/offeror shall 
submit with its bid/offer, in the self-certification format established by D.P.R. n.403/98, 
documents certifying they meet the general requirements contained therein.  Pursuant to the 
special requirements to be entitled to bid or submit an offer in accordance with art. 18 of D.P.R. 
n. 34 of 25 January 2000 and the provisions in force, each bidder/offeror shall submit with its 
bid/offer, in the self-certification format established by D.P.R. n. 403/98, documents certifying 
that, with reference to the five-year period prior to the date of this solicitation, they meet the 
special requirements contained therein. 

 
FAILURE TO FURNISH THE SELF-CERTIFICATIONS FOR BOTH 
THE SPECIAL AND GENERAL QUALIFICATIONS BY THE TIME 
SET FOR OPENING OF BIDS, MAY BE CAUSE FOR REJECTION 
OF THE BID UNDER SEALED BID PROCUREMENTS.  FAILURE 
TO FURNISH THE SELF-CERTIFICATIONS FOR THE SPECIAL 
AND GENERAL REQUIREMENTS BY THE TIME SET FOR THE 
SOLICITATION’S CLOSING DATE, MAY BE CAUSE FOR 
ELIMINATION OF THE OFFEROR FROM THE COMPETITION 
IN NEGOTIATED PROCUREMENTS.   

 
The Contractor shall furnish the back-up supporting documentation, as delineated below, of the 
foregoing special and general requirements to the Contracting Officer, within the time period 
specified by the Contracting Officer, but in any event, no later than 14 days following award of 
the contract.  The back-up supporting documentation shall be sufficient to satisfy the 
Contracting Officer that a bidder/offeror meets the requirements of D.P.R. 34 of 25 January 
2000.  Failure of a bidder/offeror to comply with the Contracting Officer’s request for 
back-up supporting documentation will subject the Contractor to possible termination 
for default of the contract.  In the event the contract is terminated for default, the 
bidder/offeror is liable for any cost of acquiring the work that exceeds the amount of its 
bid/offer, and the bid guarantee, if required under the solicitation, is available to offset 
the difference. 

 
1) Documentation to forward to validate the actual compliance with the general requirements: 
 

a) Certificate of Italian citizenship or of any other E.U. country, or certificate of residence 
in Italy for those foreign contractors and managers of legally established business 
companies, belonging to countries that apply reciprocity towards Italian citizens.  All the 
aforementioned certificates must be no older than three months. 
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b) Judicial register certificate no older than six months.  The judicial register certificate is 

required for the company’s owner, in the case of a sole proprietorship; for all the 
partners, in the case of a general partnership; for all the general partners, in the case of a 
limited partnership; for all the managers appointed as representatives for any other kind 
of company, as well as for the technical directors, if this title is not borne by any of the 
same aforementioned individuals. 

 
c) Certificate of membership to the Chamber of Commerce, Industry, Agricultural and 

Crafts issued no later than six months prior to the date of this solicitation, and showing 
the name of the individual authorized to legally engage the firm to collect and receipt. 

 
d) Certificate of the Bankruptcy Court, no older than six months.  This certificate will be 

used to validate the self-certifications at items g and h of article 17 of D.P.R. n. 34 of 25 
January 2000, with the specification that no bankruptcy has anyway occurred during the 
five-year period prior to the date of this solicitation. 

 
Competing firms, to avoid the exclusion penalty, must forward both the certificates at items c and 
d of the subject article 17 of D.P.R. n. 34 of 25 January 2000.  This is necessary since only the 
actual Court certificate can validate the compliance of a firm with requirement h at article 17 of 
D.P.R. n. 34 of 25 January 2000. 

 
2) Documentation to forward to validate the actual compliance with the special requirements: 

 
a) To prove the adequate economical and financial capability: 

 
i) Appropriate bank references in a sealed envelope. 

 
ii) For the value of contracts signed and related to the company’s direct 

activity, proprietorships, general partnerships, cooperative consortia, artisan 
companies’ consortia and permanent consortia will have to submit VAT annual 
return and the “Modello Unico” complete with the pertinent receipt for the previous 
five-year period.  Capital companies will have to submit their budgets, reclassified in 
compliance with European directives, the relevant “nota di deposito” and the “nota 
integrativa” drawn up in accordance with art. 2427 of the civilian code, with 
reference to the last five-year period.  For companies performing both construction 
and other activities, they will prove the overall value of their contracts by providing a 
self-certification of the legal representative, who will share the overall amount among 
the various activities. 
 

iii) For the value of contracts related to the company’s indirect activity, in 
proportion to the degree of participation of the requesting company, companies will 
have to submit their annual budgets, reclassified in compliance with the European 



 

 A - 3 

norms of the last five-year period, complete with the relevant “nota di deposito”, of 
the consortia at art. 10.1.e and e-bis of law n. 109/94, and of the societies of joint 
companies of which the subject company is part of, in the case that both (the 
consortia and the societies of joint companies) have billed the contracting agency 
directly and weren’t issued any invoice for works performed by associated parties. 

 
b) To prove the adequate technical and organizational capability: 

 
i) For the amount of works performed per art. 18, 28, 31 and 32 (as applicable 

based on price for the work) of the subject decree, the certificates of the works 
performed in the last five-year period.  These certificates must be drawn up in 
compliance with the format at enclosure “D” of D.P.R. 34/2000 and bear the 
explicit statement by the awarding agency that the works were executed regularly 
and successfully.  Certificates released prior to the date of implementation of the 
aforementioned regulation will be accepted. 

  
ii) For the overall labor cost sustained, per art. 18, 28, 31 and 32 (as applicable 

based on the price for the work) of the subject decree, reclassified annual budgets 
for the last five-year period and the relevant “nota di deposito” by the parties bound 
to draw them up; annual taxes return, Modello (Form) 740, 750 or “Modello 
Unico”, along with the evidence that during the last five-year period the 
aforementioned forms were actually submitted by those parties bound to the budget 
drawing up; if the documentation forwarded does not show the data to be verified, 
self-certification of the legal representative, complete with the I.N.P.S. (Istituto 
Nazionale di Previdenza Sociale, in English National Institute of Social Insurance) 
documentation, certifying the amount paid for the aforementioned overall labor cost; 
for all the parties (both bound or not bound to drawing up the budget) a statement 
released by the legal representative about the consistency of the personnel, grouped 
by the various field of expertise, from which gleaning that that is consistent with the 
cost shown in the budgets and from the annual recapitulative forms certifying the 
payments made to I.N.P.S. and I.N.A.I.L. (Istituto Nazionale per l’Assicurazione 
contro gli Infortuni sul Lavoro, in English National Board for the Insurance against 
Accidents in Industrial Work) as well as to the “Casse Edili” with reference to the 
salaries paid to the employees and to the relevant contributions; cooperative 
consortia, consortia of artisan companies and permanent consortia will be able to 
prove their compliance with the requirement concerning their annual average staff by 
the cost borne for their own employees and the employees of the associated parties. 

  
iii) For the permanent technical equipment mentioned at art. 18, 28, 31 and 32 (as 

applicable based on the price for the work) of the subject decree, annual taxes 
returns, Modello 740, 750 or “Modello Unico”, along with the relevant submission 
receipt for the last five-year period, and complete with a self-certification by the 
legal representative about the quota referred to the technical equipment by sole 
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proprietorships and general partnerships; if the tax returns don’t show the data 
referring to the amortization, the overall cost is proved by a self-certification of the 
legal representative, complete with a copy of the authenticated book of the 
amortizable goods; those parties bound to draw up the budget will have to submit 
their reclassified annual budgets of the last five-year   period, in conformity with 
European directives and the relevant “nota di deposito”; if from the documents 
submitted it is not possible to go back to the amortization quota of the material fixed 
assets, the latter should be proved by submission of a self-certification of the legal 
representative and also by copy of the authenticated book of the amortizable goods, 
if necessary; cooperative consortia, consortia of artisan companies and permanent 
consortia will be able to prove to meet the subject requirement by means of the 
permanent equipment of their associated firms.  If the technical equipment is leased, 
rather than owned, by the companies, the companies will have to show the annual 
fees paid by means of the relevant contracts. 

 
Foreign companies not established in Italy will have to submit all the certifications above, which 
in their case will consist of the equivalent documents based on the law of the country of origin, 
translated into Italian and certified to be in conformity to the original test by diplomatic or 
consular authorities, or by an official translator. 

 
If it is determined that the supporting back-up documentation fails to meet the requirements of 
D.P.R. 34 of 25 January 2000, the contract may be terminated for default.  In the event the 
contract is terminated for default, the bidder/offeror is liable for any cost of acquiring the work 
that exceeds the amount of its bid/offer, and the bid guarantee, if required under the solicitation, 
is available to offset the difference.  
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SELF-CERTIFICATIONS REQUIREMENTS/CHECKLIST (do not include in 

solicitations) 

 

1) General requirements to be met by prospective bidders under the provisions of Article 

17 of D.P.R. no. 34 of 25 January 2000 and other laws in force: prospective bidders are 

required to document their compliance with the hereinafter requirements albeit by lodging 

self-certifications under the provisions of D.P.R. no. 403/98:  

a) the bidder must be a citizen or a firm established under the laws of the Italian Republic 

or a member state of the E.U.; it being understood that foreigners bidding as one-man 

businesses or owners/directors of duly incorporated firms must have established their 

residence in Italy and be citizens of a state granting the same rights to Italian nationals; 

b) none of the precautionary procedures as provided for in Section 3 of the Italian Act 

no. 1423 of 27 December 1956 must be pending against a bidder, nor shall any of the 

impediments as provided for in Section 10 of Act no. 575 of 31 May 1965 be 

applicable to the same; 

c) no final judgments shall have been entered or threatened under the provisions of 

Section 444 of the Italian Criminal Procedure Code against the owner, legal 

representative, director or technical manager of the bidder;  

d) no final judgment shall have been entered against the bidder for material breaches of 

the legal provisions in matters of social and welfare contributions in force in Italy or the 

bidder’s home country;  

e) no final judgment shall have been entered against the bidder for material breaches of 

the tax laws in force in Italy or the bidder’s other home country; 

f) the bidder must be included in the register of businesses of a chamber of commerce, 

industry, agriculture and arts and crafts or the proper professional roll or register of 

businesses of the applicable home country, it being understood that the business 

performed by the firm shall be specifically mentioned in the relevant certification; 
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g) no bankruptcy petition must have been adjudicated against the bidder’s organization 

and the latter must not have entered into an arrangement with creditors or be managed 

by an official receiver, whether appointed voluntarily or by operation of law pending its 

compulsory reorganization; 

h) no bankruptcy proceedings, arrangements with creditors or voluntary and/or 

compulsory receivership procedures must be pending against the bidder’s 

organization; 

i) the bidder must not have materially mismanaged any public works implemented by his 

organization; 

l) no final judgment must have been entered against the bidder for breach of any of the 

legal provisions governing accident prevention and safety in workplaces; 

m) the bidder must not have made false representations concerning the compliance of his 

organization with the requirements to be met in view of the participation in calls for 

tenders and/or the certification of the bidder’s systems. 

 

2) Special requirements. To document compliance with the specific requirements applicable 

to prospective bidders under the provisions of articles 18 and 31 of D.P.R. no. 34 of 25 

January 2000, bidders will have to submit self-certifications executed under the provisions 

of D.P.R. no. 403/98 in order to attest that: 

a) adequate economic and financial capacity to perform the work; 

b) adequate technical and organizational/managerial ability to perform the work; 

c) adequate technical facilities and equipment; 

d) adequate staffing. 

 Possession of a through d above is demonstrated as described in the following sections of 
D.P.R. 34/2000 based on the price for the work: 

 
   Estimated Project Cost  Reference 
 
   > 150,000 Euro   art. 18 & 28 
    
   > 150,000 and    art. 18 & 31 
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   < Euro equiv. of 5,000,000 DSP 
 
  > Euro equiv. of 5,000,000 DSP art. 18 & 32 

Anti-Mafia Screening  
 
The need for Anti-Mafia screening is outlined in the 1995 Shell Agreement and the Bilateral 
Infrastructure Agreement (BIA).   
 

“The US and Italian commanders will cooperate to avoid that the provision of goods 
and services create disturbances on the local market, by examining the possibility that, 
when US purchases are made by direct contracts, procedures similar to those used by 
the Italian Armed Forces are adopted, including anti-Mafia screening procedures.” 

  ----  Article XI, paragraph 1 of the 2 Feb 95 MOU, ref Article 31 of the BIA 
 
Formerly, Italian Decree Law 490/94 provided that an anti-Mafia statement be requested from 
the Prefettura’s office prior to contracting with a firm.  If the Prefettura concluded that there 
were prohibited Mafia connections, the contract could not be executed. However, by letter 
Prot. No. 141/3323/5000/SI of 6 August 1998, the IDGS informed the USCMC of the new 
anti-mafia procedures below, as implemented by D.P.R. n. 252 of 3 Jun 98: 
 

• Anti-mafia screenings are required ONLY for construction contracts over 300 million 
ITL. 

 
• Utilization of CCIAA certificates bearing the following statement (art. 9 of D.P.R. # 252 

of 3 Jun 98): 
“NULLA OSTA AI FINI DELL’ARTICOLO 10 DELLA LEGGE 31 MAGGIO 
1965 N. 575 E SUCCESSIVE MODIFICAZIONI.  LA PRESENTE 
CERTIFICAZIONE E’ EMESSA DALLA C.C.I.A.A. UTILIZZANDO IL 
COLLEGAMENTO TELEMATICO CON IL SISTEMA INFORMATIVO 
UTILIZZATO DALLA PREFETTURA DI ROMA.”  

 
The document to be provided by the contractor is as follows: 
 

• An original copy of a current Chamber of Commerce Certificate of Membership 
(CCIAA) that contains the NULLA OSTA statement. 

 
An example of the above document is included at the end of Appendix A. 

 
The contracting officer must forward the CCIAA certificate inclusive of the NULLA OSTA 
statement with a cover letter indicating the solicitation number, date of bid opening for IFB’s or 
date of selection for RFP’s, estimated contract award amount in Italian Lire, and estimated start 
and completion dates of construction.  In order to comply with the above process it is necessary 
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to include a termination provision in our contracts that can be exercised.  The following clauses 
should be included in all applicable contracts: 
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Figure A-1: Anti-Mafia Screening Process 
 
 
 

ROICC
Review

Yes

N o

N o

ISCMC

Contractor
Submit anti-Mafia Documents and Informations
• Chamber of Commerce membership certificate inclusive

Of Nulla Osta statement
• Solicitation # and date of bids opening
• Estimated awarding amount in ITL
• Estimated work start and completion dates
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Review

GENIODIFE

ROICC proceed with award
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copy
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Figure A-2:  Anti-Mafia Contract Clauses 
 
25   Anti-MAFIA Procedures 
 

25.1  Pre-Award Effect of Anti-Mafia Procedures:  Inasmuch as the work of this 
solicitation is to be performed on land owned by the Italian State, the 
prospective contractor will be subject to Italian Law No. 646, of 13 September 
1982, and subsequent integration’s and amendments.  The solicitation data will 
be made available only to firms that meet the submittal requirements described 
in paragraph 25.4.  As such, in the event that prior to award any disciplinary 
actions or proceedings for Mafia related matters exist against the apparent low 
bidder, no award will be made to said low bidder. 

 
25.2  Termination Under Italian Law No. 646 (Anti-Mafia):  If during the life of this 

contract, any proceeding or disciplinary actions contemplated by Italian Law 
No. 646 of 13 September 1982 (and subsequent amendments and 
integration’s) is undertaken against any component of the Contractor or any 
Subcontractor, the Government can consider this a failure to execute the work 
and terminate the Contractor’s right to proceed with the work under the 
“Default” clause of this contract. 

 
25.3  Application of Italian Law No 646 (Anti-Mafia) to subcontractors:  In addition to 

the requirement in the “Subcontractors” clause of this contract, before the 
Contracting Officer can consent to any subcontractors, the Contractor will be 
required to certify to the Contracting Officer that no disciplinary actions or 
proceedings for Mafia related matters exist against such Subcontractors. 

 
25.4  Submittal Requirements:  Contractors are required to submit the following: 
 

An original copy, unexpired and not older than 10 months at the time of the bid 
opening, of the Chamber of Commerce Certificate of Membership or 
Certificato di iscrizione alla Camera di Commercio which includes the NULLA 
OSTA statement (per D.P.R. n. 252 of 3 Jun 98). 
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Appendix B: IDGS Flag/General Officer Level Briefings (Fall 
Presentations) 
 
The initial step in the Mixed Commission process is the submission of all original Ch1 and Ch2 
Illustrative Statements to the ISCMC 30 days prior to the Fall Presentations.  The 30-day time 
frame is required to enable the IDGS to coordinate preliminary project reviews within MOD IT 
channels in preparation for the presentations.  The Fall Presentations are scheduled for late 
November/early December annually. 
 
Fall Presentations are normally held at the Activity to allow members of the IDGS to see the 
facilities on base.  However, holding a presentation in Rome is also possible.  Individual 
briefings are held for the Army, Air Force, and Navy.  Commanding Officers, or their 
authorized representatives, present the projects for their installations, describing the relationship 
of each project to the mission and master plan for the base.  Briefings are conducted separately 
by each service in order to keep the presentation focused on the respective service.  The IDGS 
is presented a consolidated briefing package for the service at each briefing session.  The 
briefing package must be presented in English and Italian.  Each activity is responsible for 
completing its own briefing package and submitting it to its component MC representative for 
inclusion into the consolidated briefing package for the respective service.  The package for 
each activity must include the following information: 
 
• Cover Sheet 
• Mission Statement 
• Executive Summary of the Development Plan for the Installation 
• Map of the existing conditions of the Installation showing the Project locations 
• Project lists broken down by project type 
• Copies of Illustrative Statements 
 
Cover Sheet 
 
The cover sheet for the activity package should include the following: 
 
Name of the Installation 
Date of the Briefing - Month and Year only 
Fiscal Year covered by the brief 
 
Mission Statement 
 
The mission statement for the activity is to be included.  This must be the mission as defined in 
the Technical Agreement (TA) for the Installation.  



 

 2    B - 

Executive Summary 
 
An executive level summary of the proposed development for the Installation must be included.  
This should include the vision for future development at the activity.  The individual projects are 
defined later in the package, this section should be conceptual in nature.  This should relate to 
the mission for the installation as defined in the mission statement included above. 
 
Map of Existing Conditions Showing Project Locations 
 
A map of the installation is to be included that indicates the project location with a color-coded 
dot and a leader with the project number.  The map should reflect the current existing conditions 
at the activity.  The scale of the map should be sufficient to show roads, major buildings and 
structures.  The project dots are to be color coded as follows: 
• Environmental   Green 
• Safety    Red 
• Modernization   Yellow 
• Quality of Life   Blue 
 
Project Lists 
 
A list of the projects to be submitted must be included in the briefing package in table format.  If 
multiple fiscal years are to be presented in the briefing separate tables for each year are 
required.  Separate tables should also be developed for each category of project (i.e. “Chapter 
1”, “Chapter 2”, “Chapter 3” and “Chapter 5”).  The table should include the following 
information: 
• Project Number This is the US special project or MCON number. 
 
• Project Title A short descriptive title. 
 
• New/Existing Is the facility new or an existing facility? 
 
• Type of Project The project type reflects the categories indicated on the project  

   map.  The following terminology should be used. 
− Environmental   Ambiente 
− Safety    Sicurezza 
− Modernization   Rimodernamento 
− Quality of Life   Qualita della vita 
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Appendix C:  Preparation of Illustrative Statement 

 



 

 E - 1 

Appendix D:  Pre-Award and Post-Construction Certifications and  
  Applicable Laws 

 
Final Design Drawings- Pre-Award 
 
The final design drawings must contain the original certification signed by an engineer or 
architect registered on the National Professional Rolls of Italy that the design complies with all 
applicable Italian laws and regulations.  Required wording for the certification is as follows: 
 
Figure D-1:  Final Design Drawing Certification Statement 
 

"HAVING REVIEWED THE DEFINITIVE AND DETAILED DESIGN FOR 
PROJECT No. (enter here the EBL/ISCMC I.D. #), PERTAINING TO (enter here 
the full description of the project) AT (enter here the location of the project), I 
DECLARE THAT I HAVE ASCERTAINED THAT THE STRUCTURES AND 
THE TECHNOLOGICAL SYSTEMS INCLUDED THEREIN COMPLY WITH 
THE APPLICABLE ITALIAN NORMS. 
 
DATE                        SIGNATURE                        

 
(PROFESSIONAL ROLL REGISTRATION STAMP) 
 
 
 
 

"ESAMINATO IL PROGETTO DEFINITIVO E DETTAGLIATO N._______, 
RELATIVO A _________________________PER LA BASE DI                       , 
DICHIARO DI AVERE ACCERTATO CHE STRUTTURE ED IMPIANTI 
TECNOLOGICI IN ESSO CONTENUTI RISPONDONO ALLA VIGENTE 
NORMATIVA ITALIANA". 
 
DATA                             FIRMA                             

 
(BOLLO ALBO PROFESSIONALE) 
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Reinforced, Pre-stressed Reinforced Concrete and/or Structural Steel Designs:  
 
•  The design shall be certified by an engineer or architect registered on the National 

Professional Rolls of Italy.  He must sign and affix to the final design a certification that the 
design calculations and drawings comply with applicable construction laws.  The required 
certification wording is as shown in figure D-1.    

 
•  Performance of the construction work must be under the supervision of an engineer, 

architect, or technician registered on the National Professional Rolls of Italy.  Certification 
of compliance with Italian Law l086 shall be made the responsibility of the construction 
contractor by a clause or special provision in the construction contract as shown in Figure 
D-1.   
 

•  Static load tests shall be performed by an engineer, architect, or technician registered on 
the National Professional Rolls of Italy, for the term specified by the specific law, who did 
not participate in any capacity in the preparation of the design or in the supervision and 
performance of the work.  The test shall be performed in accordance with Italian Law l086 
and shall be made the responsibility of the construction contractor by a clause or special 
provision in the construction contract as shown in Figure D-1.  

 
 
Technical Systems Post Construction Certifications  
 
The following certifications must be forwarded to GENIODIFE via the USCMC following 
construction.  These certifications are needed to demonstrate that the infrastructure is in 
compliance with Italian Law as required under the Bilateral Agreement. An example of an 
electrical testing certification is included at the end of Appendix D. 
 
One (1) original of the following certifications, as appropriate, and one marked up as-built set of 
plans are required upon completion of construction.  An appropriate professional (as stipulated 
in the specific law) should perform these certifications.  The individual must also be registered on 
the National Professional Rolls of Italy.  The construction contract should include a clause (or 
clauses) indicating to the contractor that it is his responsibility to provide these certifications 
upon completion of construction.  The post-construction certification clauses at Figure D-2 are 
suggested for the following certifications: 
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1.  Static Load Test Certificate - IAW Law 1086 of 5 Nov 71 
 
2.  Certificate of Compliance of Electrical Systems  - IAW CEI regulations and with DPR 
547 of 27 Apr 55 on Accident Prevention. 
 
3.  Certificate of Compliance of Heating Systems above 100,000 Kcal/hr - IAW Law 
373 of 30 Apr 76. 
 
4.  Fire Prevention Certificate of Compliance - IAW DM 16 Feb 92 and DM 8 Mar 85 
 
5.  Passenger and Freight Elevators Test Certificate - IAW Law 1415 of 24 Oct 42 
 
6.  All work to be in compliance with E.C. Law 46 of 5 March 1990 - Provides for 
minimum standards of all technical systems in buildings. 
 
7.  As Built drawings will include all plans, elevations, sections and layouts of water, electrical, 
sewer, heating, ventilation and air conditioning (HVAC) systems. Where appropriate, the as-
builts should be certified by the construction supervision professional. 
 
 
Laws Regulating Construction in Italy 
 
1. Law No. 1086 of 5 Nov 1971 - Regulations for normal and pre-stressed reinforced 
concrete construction and construction with metal structures.  Ministerial Decree No. 34232.  
Technical Standards for the performance of normal and pre-stressed reinforced concrete works 
and works with metal structures.  (These are the standards implemented through Law No. 
1086/71 with subsequent periodic amendments). 
 
2. Law No. 64 of 2 Feb 1974 - Provisions for construction with particular requirements for 
seismic areas. 
 
3.  Law No. 46 of 3 Mar 1990 - Plant systems safety standards.  Italian Presidential Decree 
No. 447 of 6 Dec. 1991.  Regulations for implementation of Law No. 46/1990. 
 
4. Italian Law 373 of 30 April 1976- Regulations for Heating Systems above 100,000 
Kcal/H. 
 
5. Italian Law 1415 of 24 October 1942- Passenger and Freight Elevators. 
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The following clauses should be included in all applicable contracts: 
 
Figure D-2:  Post-Construction Certification Contract Clauses 
 
a.  Certification of Compliance.  As a condition of final acceptance of the work, the 
Contractor shall submit to the Contracting Officer a certified statement that the work complies 
with all applicable Italian laws and also a certified statement that the executed work is adequate 
and safe for the designated use.  The certification shall be made by an engineer and/or architect 
regularly registered on the National Professional Rolls of Italy for at least ten years. 
 
b.  Static Load and Final Testing.  The Contractor shall comply with the pertinent articles of 
Italian Law 1086 of 5 November 1971, and all subsequent revisions.  Because this construction 
will be performed on property owned by the Italian State, the 1086 Law Articles pertaining to 
notification and participation by civil authorities are not applicable.  The Contractor shall be fully 
responsible for construction, supervision, static load tests and final testing, and for all costs 
associated with this procedure and specifically follow Article 7 of Italian Law 1086 in performing 
the test.  Any fees for these tests shall be in accordance with Italian Professional Law No 143 of 
2 March 1949 as amended.  Article 2 of Italian Law 1086, as amended, requires the static load 
tests to be performed under the supervision of an engineer or architect registered on the National 
Professional Rolls of Italy.  Since GENIODIFE intends t participate in static load and final testing, 
the contractor shall notify the Contracting Officer at least 21 calendar days prior to any static load 
or final test to enable the Contracting Officer to notify GENIODIFE, and prior to performing the 
tests, submit to the Contracting Officer the names and the certified credentials of the engineer(s) 
or architect(s) they propose to perform the static load testing.  Upon completion of the test, the 
Contractor shall submit to the Contracting Officer two original certifications of the static load test 
results together with a certification that the static load tests were performed by the same 
engineer(s) or architect(s) whose certified credentials were previously submitted.  The 
Contracting Officer will submit on original certification to Geniodife. 
 
c.  Other tests.  In addition to the certifications listed above, the Contractor shall comply with all 
other certifications and testing required by Italian Law.  The Contractor is also responsible for all 
permits required by Italian Law (See contract clause paragraph 87 - USEUCOM 252.236-9900 
entitled Permits and Responsibilities (1984-E)).  The Contractor shall submit to the Contracting 
Officer two originals of each certification required by Italian Law.  Such certifications may 
include but not be limited by the following as applicable to the project: 
 (1)  Certificate of compliance of electrical systems in accordance with CEI regulations 
and with DPR 547 of 27 April 1955 on accident prevention. 
 (2)  Certificate of compliance of heating systems above 100,000 Kcal/hr in accordance 
with Italian Law 373 of 30 April 1976 
 (3)  Certificate of fire prevention compliance in accordance with DM 16 February 1982 
and DM 8 March 1985 
 (4)  Certificate of passenger and freight elevators test in accordance with Italian Law 
1415 of 24 October 1942 
 (5)  Certificate that all work complies with E.C. Law No. 46 of 5 March 1990, which 
provides minimum standards of all technical systems in buildings. 
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Appendix E: Mixed Commission Project Check list 
 
This list is intended to assist in the approval process for the individual project. 
 
Figure E-1: 

n/a

n/a      n/a      n/a     n/a

Italian Mixed Commission Project Checklist

Pre-Approval
Coordination with Italian Commanding Officer
Project Briefed to IDGS 
Preparation of Illustrative Statement in AE scope (if desired)
Italian Engineer Certification in AE scope
Preparation of SBA submittal in AE scope 
Environmental statement included in Illustrative Statement
Illustrative Statement prepared
Final design signed by Italian engineer.
Final design sent to ISMC (2 copies)
Anti-mafia termination clause in solicitation
Contractor qualification clauses included in solicitation
Post construction submittal clause in solicitation
As-built clause in solicitation
Disclaimer statement to ISMC
Coordination with GENIODIFE representative
Justification for use of Troop Labor
Pre-financing Statement
Pre-Award
Bidders list submitted
Bidders list  approved
Anti-mafia screening information submitted
Contractor qualification information submitted
Post Construction
GENIODIFE invited to final inspection (30 days notice)
Testing certificates received from construction contractor
Testing certificates sent to the ISMC
As-built drawings sent to the ISMC (1 copy)
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Appendix F:  SBA Submittal Process  
 
When a project is located in an environmentally sensitive area, the Italian Defense General Staff 
must obtain approval from the Soprintendenza ai Beni Ambientali (SBA).  This is similar to the 
EPA in the United States.  The IDGS requires documentation to be prepared for submission to 
the SBA.  Six copies of the documentation must be provided to the USCMC.  The following 
information is required: 
 
1.  Location plan of the Installation showing the work site. 
 
2.  Plan of the existing conditions indicating the distance to the sea and from the existing 
buildings. 
 
3.  Plan showing the future conditions. 
 
4.  Elevation of the above ground portion of the facility (if applicable). 
 
5.  Typical section of the facility to be built. 
 
6.  Material list for the facility without pricing. 
 
7.  A brief description of the operation of the facility.  This needs to have slightly more detail 
than the description included in the project’s illustrative statement. 
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Appendix G:  US Side Construction Mixed Commission Tracking  
Report 

 
The following report is prepared and maintained by the USCMC. It is forwarded to each 
activity on a semiannual basis. The report can be used to track the status of Mixed Commission 
approvals for all projects. The report is only as useful as the information we receive. Please 
review it periodically and notify the USCMC of required updates.  In particular, if a project 
which has been approved is no longer required, it is important that the USCMC and ISCMC 
be notified to close it out and take it off the list. Your comments and ideas for making the report 
more useful are welcomed. 
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Appendix H:  Glossary 
 
 
ANC Albo Nazionale dei Costruttori - The Italian Roll of Approved 
 Contractors 
 
BIA Bilateral Infrastructure Agreement 
 
CCIAA Certificato d’Iscrizione alla Camera di Commercio - Chamber of 

Commerce Certificate of Membership 
 
COMIPA Comitato Misto Paritetico - an Italian government committee 
 composed of military and civilian representatives.  This committee 
 reviews all construction on military bases which may affect the  local 
civilian economy.  
 
 
Galasso Law Italian Environmental Act 
 
GENIODIFE The Italian Ministry of Defense Directorate of Engineering and Public 

Works. Geniodife is responsible for ensuring that all construction on 
military bases in Italy, including U.S. bases, meets the Italian  building 
laws. 

 
ICB  International Competitive Bidding 
 
IDGS   Italian Defense General Staff 
 
IFB  Invitation for Bids 
 
ISCMC  Italian Section, Mixed Commission 
 
IS  Illustrative Statement 
 
Ispettorato Logistico     The Italian military technical review board 
 
Italian Design Professional  An Italian Engineer, Architect or Technician   
     registered on the National Professional Rolls of   
         Italy.  (Note: in Italy registered technicians 
      are licensed to perform minor engineering tasks.) 
 
MOD IT  Ministero Della Difesa Italiano - the Italian Ministry of Defense 
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MBAC  Ministero dei Beni Ambientali e Culturali - the Italian counterpart  
  to the U.S. Environmental Protection Agency charged with   
  enforcement of Galasso Law regulations.  May be overruled by  
  MODI on military projects critical to the defense of  Italy. 
 
ODC  Office of Defense Cooperation. A department of the U.S. Embassy  
  government organization located in Rome. 
 
SBA  Sovrintendenza ai Beni Ambientali e Culturali - (also    
 Soprintendenza) a local representative of MBAC authorized to   
 perform Galasso Law reviews.  May be overruled by MBAC. 
 
SOFA Status of Forces Agreement 
 
USCMC  U.S. Section, Construction Mixed Commission 
 


